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Introduction 

The Kentucky Content Literacy Consortium was formed in response to a five-year Striving Readers grant 

from the United Stated Department of Education awarded in 2006.  The Consortium is made up of 

Danville Public Schools, the Collaborative for Teaching and Learning (CTL), the Center for Collaboration 

in Literacy Development at the University of Kentucky (CCLD), and the University of Louisville (U of L). In 

partnership, these organizations conducted a five-year Striving Readers project with 21 middle and high 

schools in seven districts across Kentucky.  For this research project: 57,892 students learned content 

literacy strategies from the school wide literacy model; 1707 students participated in the targeted 

intervention model; and 3918 certified teachers engaged in professional development in the school 

wide content literacy model, with 24 teachers trained in the targeted intervention model.   

 

The five-year project was managed by Danville Public Schools.  The literacy program was 

comprehensive, in that it addressed core literacy instruction in the English/Language Arts classrooms, 

literacy integration in the content classrooms, and literacy intervention for struggling readers. In 

addition, it included an extensive set of professional development for school faculty, provided by CTL; 

literacy coach training provided by CTL and U of L; a master’s degree program at U of L that lead to state 

endorsement in Reading & Writing; and administrative leadership training at CTL. CCLD conducted an 

extensive quantitative and qualitative research study of all aspects of the program; with annual and 

summative reporting, available through the US DOE. 

 

In this paper, we summarize program implementation, lessons learned, and links to existing tools and 

resources that can support others in learning from and applying our experience in adolescent literacy 

reform.  Information and lessons learned are organized by critical categories for school improvement: 
 

 Aligned Curriculum 

 Multiple Assessments 

 Instruction and Intervention 

 Literate Environment 
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 Professional Development 

 Leadership 

 Partnerships 

 

We hope that the experiences, pathways and lessons from the Kentucky Striving Readers project will 

serve well to guide others in their efforts to continually improve literacy instruction for adolescents 

across the country. 

 

Program Definitions and Lessons Learned 

The following categories of description derive from the Kentucky Literacy Plan.  Each category is defined, 

followed by highlights of lessons learned during project implementation, and with links to other state 

efforts to strengthen student literacy development. 

DEFINITION 

Aligned Curriculum is the consistent set of processes and shared documents to ensure that 1) teachers 

know the content that students must learn, 2) understand the ongoing necessary skills development 

that must be integrated to support that 

learning, and 3) effective, consistent, and 

common strategies are used to support 

both skills development and content 

mastery.  

Program Summary:  In the KCLC Striving 

Readers Project, curriculum alignment was 

addressed through multiple levels of 

program and instructional planning. 

 Schools completed and 

implemented annual long-range 

plans to ensure that teacher 

training was based on students’ 

curricular needs, consistent with state and national curriculum guidelines. 

 Literacy coaches completed and implemented literacy coaching plans that were based on 

International Reading Association (IRA) curriculum standards for effective literacy coaching. 

 Teacher training included study of common curriculum standards and frameworks documents. 

 Teacher planning was required, integrating curriculum frameworks requirements and core 

curriculum standards with effective literacy-based strategies and resources. 

 Formative assessment processes and protocols were provided and supported, focused on 

common curriculum standards as the primary assessment goal. 
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Lessons Learned 

Lesson #1: Literacy program leaders cannot assume all teachers understand their content standards. 

In Year 1 of the KCLC project, teacher training focused primarily on 

the sub-domains of literacy (vocabulary, comprehension, writing 

to learn and demonstrate learning, and academic dialogue), 

assuming that once teachers had learned simple strategies, they 

would be able to appropriately integrate them as tools to teach 

their specific content.  Instead, mentoring and coaching in the 

field demonstrated that teachers were ‘mismatching’ strategies 

and content – using strategies to try and address content 

inefficiently, or, for example, applying synthesis strategies when 

students were first accessing new content.  Questioning, 

examination of lesson plans when available, and professional 

discussion with school literacy coaches demonstrated that many 

teachers did not know their content well enough to 1) recognize 

the natural fit between literacy strategies and the content they 

needed to teach, and 2) understand what strategies to use at 

what point during content instruction.  

While accountability measures are in place in Kentucky, and 

elsewhere, to try and ensure that all teachers are addressing 

critical core content through curriculum alignment frameworks 

and aligned high-stakes assessment, KCLC found that many 

teachers are unfamiliar with the core content frameworks and 

program of studies that they are required to teach.  Because of 

this evidence, it is critical that any professional development 

effort integrate both core content study and pedagogy 

development. Pedagogical training, in a content vacuum, will not 

support teachers in truly understanding how the pedagogy will be 

useful in their instruction.  When the two are married and modeled, teachers are better able to see 

the usefulness of learning strategies, at the same time that they are encouraged to bring more rigor 

to the curriculum they address during instruction. 

Lesson #2: Any effective literacy initiative must include targeted strategies for instructional planning, 

and for monitoring that instructional plans are consistent with curriculum standards/goals. 

Instructional planning is the bridge that successfully connects curriculum to the actual instruction 

that is provided in the classroom.  While most of us would agree with that statement, systematic and 

required instructional planning was not the norm at most of the KCLC middle and high schools when 

the project began. Throughout the first two years of the project, trainers and mentors sought and 

tested different planning depths, requirements, and tools.  While several solutions/tools were found, 

Links:   

 http://tdcms.ket.org/literacy

central/int/literacycentral.ht

ml 
 

 Kentucky is a participating 

state in two consortia 

designing new assessments 

to determine student 

progress in meeting the 

Common Core State 

Standards, Partnership for 

Assessment of Readiness for 

College and Careers (PARCC) 

(www.parcconline.org) 
 

 KDE has engaged teachers in 

several rounds of refining 

performance standards and 

indicators tied to core 

content for assessment. 
 

 Scholastic audits and reviews 

examine extent to which 

teachers address core 

content for assessment. 

http://tdcms.ket.org/literacycentral/int/literacycentral.html
http://tdcms.ket.org/literacycentral/int/literacycentral.html
http://tdcms.ket.org/literacycentral/int/literacycentral.html
http://www.parcconline.org/
http://www.parcconline.org/
http://www.parcconline.org/
http://www.parcconline.org/
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and provided to schools as options for planning, systematic and regular planning of lessons was only 

present in some schools and in some classrooms at the end of the project.   

In observing those teachers who did take advantage of the planning tools, we found that when 

teachers use a standards-based instructional planning method, their understanding of their own 

content increases, they are more likely to 

use a variety of high quality instructional 

strategies, and the results of their 

instruction become clearer to them on a 

daily basis. In addition, the use of teacher 

lesson plans, in combination with 

resulting student products, forms a 

powerful set of evidence that can be 

used for ongoing formal and informal 

professional learning.  When teachers 

come together to plan, reflect on those 

plans, and examine the results of their 

work, they are able to improve and 

refine their practice over time. 

 

DEFINITION 

Multiple Assessments of literacy development include assessments of basic literacy skills and the ability 

to apply those skills in literary and informational settings.  Strategies include formative and summative 

assessment; assessment of reading, writing and speaking; formal and informal assessment; and 

individual and group assessment opportunities. 

Program Summary:   In the KCLC Striving Readers Project, literacy assessment was approached in a 

variety of ways, both formal and informal, to support the quality of teacher response to student learning 

needs. 

 Use of the Ekwall-Shanker Reading Inventory (4th Edition) to assess and respond to the literacy 

needs of students in the targeted intervention. 

 Use of both Sorting and Tuning protocols (CTL tools) for assessment of student strategy use, 

teacher planning quality, and instructional response needs in both the English/Language Arts 

and content classrooms. 

 Use of small-group Academic Dialogue assessment tools (Score Discussion Sheet, and Discussion 

Tally Sheet) for assessment and response to learning process needs in an a dialogue setting. 

Lessons Learned 

Lesson #1: Middle school and high school interventionists need strategies for diagnosing gaps in 

student literacy development. 
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Literacy coaches acted as interventionists in the KCLC grant. In the first year of the grant, faculty from 

the University of Louisville shared a variety of intervention strategies as part of the Learning Strategies 

Curriculum from the University of Kansas. However, many of the teachers began their work as 

interventionists without the background knowledge or skill set to actually diagnose the problems of 

struggling readers. Because of this lack of professional knowledge, these teachers also had difficulty 

choosing the most effective strategies to meet the needs of their particular students. At the beginning 

of year 2, U of L faculty introduced the Ekwall-Shanker Reading Inventory (4th Edition) and provided 

professional development in how to use this diagnostic assessment. The ability to administer and 

analyze diagnostic assessments to target gaps in individual student literacy development seemed to 

be a breakthrough for many coaches in the intervention 

classroom.  

Teachers of secondary striving readers need a variety of 

assessment strategies at their disposal, including assessment that 

helps them understand the needs of intervention students.    

 

Lesson #2: Formative assessment results are valuable to 

instructional planning and decision making. 

Linked to the lessons learned about instructional planning is 

developing the teacher’s habit of mind to seek out various 

sources of evidence to determine student mastery and next 

instructional steps.  In early KCLC training efforts, time was spent 

discussing the distinctions between evidence, assessment, and 

reporting.  In many cases, teachers were unable to identify the 

differences, and had relied heavily on summative quantitative 

measures to determine student readiness for the next set of 

content or text.  They were able to answer the question: Who 

passed?  But they were less able to answer the question: Why or 

why not? 

While integration of a student work protocol – designed to review student work for evidence of 

quality planning and instruction – was built into the training model, it was not scheduled for delivery 

until Year 2, in literacy coach training. Instead, direct evidence of instruction that did not respond to 

student needs required that the protocol and use of the protocol in coaching be integrated into the 

first year of the project.  Results from early introduction of the protocol were not visible in Year 1, 

but coaching plans and artifacts revealed that the student work review protocol was used often at 

the beginning of Year 2, as a regular local coaching and staff meeting process – and responsive 

instruction increased (visible in informal teacher responses and coaching reflections). 

When teachers learn to reflect on ongoing evidence of student learning and student need – the 

content curriculum comes alive in the classroom and engages students more actively in important 

Links:  

 http://education.ky.gov/curric

ulum/docs/Pages/KLN.aspx 

 http://education.ky.gov/curric

ulum/docs/Pages/Attention%2

0-%20Leadership-

Networks.aspx  

 The KDE through the content 

area Leadership Networks and 

other initiatives has made 

available formative assessment 

professional development for 

teachers and administrators, 

using Rick Stiggins Formative 

Assessment framework. 

http://education.ky.gov/curriculum/docs/Pages/KLN.aspx
http://education.ky.gov/curriculum/docs/Pages/KLN.aspx
http://education.ky.gov/curriculum/docs/Pages/Attention%20-%20Leadership-Networks.aspx
http://education.ky.gov/curriculum/docs/Pages/Attention%20-%20Leadership-Networks.aspx
http://education.ky.gov/curriculum/docs/Pages/Attention%20-%20Leadership-Networks.aspx
http://education.ky.gov/curriculum/docs/Pages/Attention%20-%20Leadership-Networks.aspx


6 KCLC Striving Readers Project Lessons Learned March 2012 
 

learning. Teachers are then better able to teach efficiently and effectively for long-term retention 

and deep mastery, and accountability for instructional quality increases. 

Lesson #3: Greater diversity in instructional strategies provides greater wealth of information about 

student learning needs. 

In the KCLC, strategies were provided in five literacy sub-domains, between 3 and 5 strategies in each 

sub-domain.  By providing a variety of learning strategies and tasks for demonstrating learning, 

teachers also provide greater opportunity for diverse learners to show what they know.  Multiple 

modes of communication and multiple products focused on the same critical content standards 

better ensure that all students will have the opportunity to show what they know in the way that 

works best for them.  The only way to ensure this is to provide great diversity in the learning process, 

in the strategies used to teach and learn, and in student products used to assess progress in skills 

development and mastery of content. 

If schools accept 1) that daily evidence of classroom learning is the primary indicator of student 

learning, and 2) that teachers must have the most accurate understanding of student learning needs, 

then it is a given that what happens in the classroom each day will provide a wealth of information to 

guide instruction.    

Lesson #4:  Progress monitoring is a critical routine needed to evaluate whether a strategy is aligned 

to the needs of the student and to evaluating gains. 

 In the KCLC, ongoing progress monitoring of student learning was critical to determine gains, and to 

highlight the increasing strengths of the student within the targeted intervention classroom.  Initially, 

intervention teachers were not used to adapting instruction to meet individual student needs, or to 

continually collecting data to inform decision making on a daily or weekly basis.  As a result of the 

training, intervention teachers were able to use newly-acquired skills for data collection and 

instructional decision-making to better match intervention strategies to student needs.  They also 

focused efforts on supporting students’ independent use of learning strategies in their classroom and 

students transferring those strategies into other academic settings. The intervention data, plotted on 

a graph, revealed both strengths and needs from pre-assessments as well as from ongoing formative 

assessments. 

 

DEFINITION 

Instruction is any literacy-based classroom activity that either promotes development of reading, 

writing and speaking skills, or integrates literacy in service of content learning.  Intervention is the 

targeted small group or individual instruction, based on direct evidence of need, to support 

development of literacy skills, usually for students who are 2 or more years below grade level on a 

battery of formal literacy assessments. 

Program Summary:  In the KCLC Striving Readers Project, instruction and intervention were both 

supported through specific professional development approaches. 
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 Skills instruction for all students, in the English/Language Arts classroom, was supported 

through the Foundational Literacy training program within CTL’s Adolescent Literacy Model. 

 Content integration of literacy skills to support learning was supported through the Content 

Integration training program within CTL’s Adolescent Literacy Model. 

 Literacy intervention was supported through training and implementation of the Learning 

Strategies Curriculum from the University of Kansas 

through the University of Louisville. 

 Additional professional development in the foundations of 

literacy development for school literacy coaches was 

provided by faculty from the University of Louisville. 

 Quality of instruction in all areas was supported by on-site 

literacy coaches and CTL mentoring staff throughout the 

project. 

Lessons Learned 

Lesson #1: Direct instruction for all students in literacy skills development should continue throughout 

middle and high school. 

In the KCLC project, we observed reluctance on the part of teachers to recognize that adolescents 

should continue to receive skills instruction. They believed, as many teachers do, that students 

should have ‘gotten it’ before they come to middle and high school.  The continuum of skills 

development that is necessary for adolescents was not seen as a priority.  In addition, the lack of 

skills focus within local curriculum documents only served to reinforce this misunderstanding, and 

support teacher reluctance. 

In response, KCLC trainers and mentors began conversations to ask a simple question: Which is more 

important, content or pedagogy?  The debate pitted content specialists against those who advocated 

for responsive pedagogy that engages and advances the learning of all students.  While an interesting 

question, it is clear that both are equally important and two sides of the same coin.  The professional 

discussion provided the opportunity to come to a consensus with most teachers, about the differing 

and complementary nature of skills and content – the circular relationship between increasingly 

difficult content and increasingly sophisticated strategies and skills.   

As students progress through the grades, content becomes more complex.  A quick perusal of a 

chemistry textbook, for example, will support the view that students need learning skill development 

including advanced literacy skills to comprehend chemistry vocabulary and concepts.  This is also true 

in other content areas like geometry or economics, for example.  Not only are the concepts 

challenging but the vocabulary grows increasingly technical and subject-specific.  Therefore, it is 

critical that – within all disciplines – curriculum alignment be reconsidered to ensure that a balance is 

achieved between simple content memory, deep conceptual understanding, and the inclusion of 

ongoing skills development that makes full mastery of a discipline possible. 

Link: 

 Link to KSI:  

http://education.ky.gov/e

ducational/int/ksi/Pages/d

efault.aspx  

 

http://education.ky.gov/educational/int/ksi/Pages/default.aspx
http://education.ky.gov/educational/int/ksi/Pages/default.aspx
http://education.ky.gov/educational/int/ksi/Pages/default.aspx
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Lesson #2: Do not underestimate the need for English/Language Arts teachers to learn more about 

literacy instruction. 

At the beginning of the KCLC project, there was a high training emphasis on working with content 

area teachers to help them understand the process and value of literacy strategy integration.  Since 

training was provided to full faculties, we expected that English/Language Arts teachers would be 

stand-outs in the training and could serve as models and peer-experts for others. In fact, early 

surveying of principals demonstrated that they believed the highest program implementers in their 

schools were English/Language Arts teachers. Local literacy coaches, however, reported in a similar 

survey that English/Language Arts teachers were among the least likely to use active literacy 

strategies to support learning in their classrooms.   

 As a combined group of literacy and English specialists, the KCLC team and mentor coaches 

considered why English teachers appeared to not see a need for literacy strategies in their 

classrooms.  Several potential issues came to the forefront:  1) the highly experienced middle or high 

school English/Language Arts teacher has usually been well-trained in the use of literature to engage 

students in reading, and then writing and speaking about the literature they have read.  This is 

literature experience rather than literacy instruction. When the focus is literature, not literacy, 

standards play a secondary or even minimal 

role in the classroom; and 2) while the 

balance of what is read in middle and high 

school has shifted toward a bulk of 

informational text, many English/Language 

Arts teachers are unprepared to engage in 

direct skills instruction, and even less 

prepared to teach the specific and distinct 

informational literacy skills students need to 

independently master read content, a 

critical middle and high school skill set. 

In response to low levels of implementation 

in the English/Language Arts classroom, CTL 

developed a specific set of training and 

coaching processes for local implementation 

by CTL English/Language Arts trainers. These 

included deep analysis of state and national standards for the ELA classroom – demonstrating the 

common acceptance that skills and strategies development are a necessary part of ELA instruction; 

examination of state and national performance assessment structures to point out the expanding use 

of informational text on assessments at middle and high school; modeling of strategies in the context 

of literature instruction to assure teachers that they would not be abandoning their well-known 

materials; and planning for seamless integration of literary text, informational text, and literacy 

strategies to develop a more balanced approach. 
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Lesson #3: Content area teachers are not, and should not be teachers of literacy – they should be 

users of literacy strategies. 

Many high profile educators and professional development providers are fond of saying “we are all 

teachers of literacy.”  In the KCLC project, we met an early and underground hostility from content 

teachers – assuming that we were asking them to abandon their content in service of reading 

instruction.  Instead, our approach was consistently to argue that content teachers are not and 

should not be teachers of literacy. Instead, we encouraged the content teachers to view themselves  

as users of literacy strategies- strategies that will work in service of content learning.  

Learning to read, write, and speak fluently – for both literary and informational purposes – has little 

value in middle and high school if students are not asked to apply those skills in service of learning 

something new.  This is where the content area teacher comes in.  Not only does the integration of 

literacy strategies into content learning offer students the opportunity to continually practice the 

skills they are building in the ELA classroom, those same strategies and developing skills provide 

access to informational content with which many students struggle. When content area teachers 

adopt the use of reading strategies to provide access to informational text, and writing and  speaking 

strategies to support student communication about important content, they not only ensure that 

students have opportunity to practice their skills, they increase student learning in their own 

discipline. 

Lesson #4: Literacy interventionists must be 

highly trained and supported through job-

embedded mentoring processes.  

The KCLC project employed the use of one 

core intervention program, the Learning 

Strategies Curriculum from the University 

of Kansas. KCLC partner, the University of 

Louisville, provided a certified trainer to 

train, support and monitor intervention 

instruction provided by the local literacy 

coaches, who were designated for half-

time intervention instruction and half-time 

literacy coaching in their schools.   

The University of Louisville was the institution of higher education responsible for foundational 

knowledge, intervention training, and state endorsement for the Striving Readers literacy coaches. In 

this role, professors at U of L provided continuous professional development in foundational 

knowledge of literacy processes and methods, and intervention training so that literacy coaches 

could be teachers of struggling readers. Faculty at U of L also facilitated the endorsement process for 

literacy coaches to earn a master’s degree (M.Ed.) in Reading. 
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Training was accomplished during the ongoing literacy coaching professional development 

coursework provided at the Collaborative for Teaching and Learning, and supported by field 

observations and feedback from U of L trainers, distance mentoring, and implementation of specific 

classroom implementation tasks designed to support ongoing interventionist skills development.  By 

providing not only training and materials for intervention, but also by extending that training over 

four years, and supporting it through mentoring, distance strategies, and classroom implementation 

follow-up tasks, interventionists were able to receive feedback and refine their practices over time, 

with external support from the University of Louisville and the Collaborative for Teaching and 

Learning. 

These classroom implementation tasks were used as the basis of Hallmark Assessment Tasks (HATS) 

completed by the interventionists, serving as culminating course performance tasks for the M.Ed. 

coursework provided by the University of Louisville (see Professional Learning below for more 

information about Literacy Coach coursework and state endorsement). 

Lesson # 5:  Professional development for intervention teachers is complex and needs to focus on 

supporting fidelity of implementation for the research-based 

intervention.   

When intervention teachers were first trained in multiple strategies, 

they felt overwhelmed by the intensive amount information. This 

was complicated by turnover among the intervention 

teachers/literacy coaches.  In response, professional development 

was individualized and focused on one strategy at a time, allowing 

for mentoring, modeling, and implementation, and adding to 

teachers’ strategy knowledge once mastery was evident. The 

teachers needed to experience effective modeling of the strategies 

to see and hear what the Intervention classroom should look like in 

middle and high school settings.  When working with adolescent 

striving readers it is critical to engage teachers, who will then engage 

their students in Highly Effective Teaching and Learning Common 

Characteristics (see link above). 

Because the knowledge base needed to work with struggling readers is complex, 

intervention professional developers need to maintain ongoing coaching support for the 

Learning Strategies Curriculum (LSC), one component of the SIM™ (Tralli, Colombo, Deshler, 

& Schumaker, 1996).  In addition, it is important for professional developers to mentor 

school literacy coaches responsible for the intervention in these ways: 

 Model and describe literacy diagnostics to prepare an intervention long-range plan. 

 Support analysis of intervention assessment and monitoring the progress of literacy 

skills and comprehension. 

 Conduct comprehensive assessments. 

Link: 

 http://education.ky.gov/e

ducational/int/ksi/Pages/

default.aspx  
 

 http://education.ky.gov/c

urriculum/docs/Pages/Ch

aracteristics-of-Highly-

Effective-Teaching-and-

Learning-(CHETL).aspx  

 

 

 

http://education.ky.gov/educational/int/ksi/Pages/default.aspx
http://education.ky.gov/educational/int/ksi/Pages/default.aspx
http://education.ky.gov/educational/int/ksi/Pages/default.aspx
http://education.ky.gov/curriculum/docs/Pages/Characteristics-of-Highly-Effective-Teaching-and-Learning-(CHETL).aspx
http://education.ky.gov/curriculum/docs/Pages/Characteristics-of-Highly-Effective-Teaching-and-Learning-(CHETL).aspx
http://education.ky.gov/curriculum/docs/Pages/Characteristics-of-Highly-Effective-Teaching-and-Learning-(CHETL).aspx
http://education.ky.gov/curriculum/docs/Pages/Characteristics-of-Highly-Effective-Teaching-and-Learning-(CHETL).aspx
http://education.ky.gov/curriculum/docs/Pages/Characteristics-of-Highly-Effective-Teaching-and-Learning-(CHETL).aspx
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 Develop the capacities of school literacy teachers in formative assessment and 

instructional support for struggling readers. 

 Provide ongoing support to clinical sites implementing the targeted intervention and 

its components: LSC in pre-assessment, ongoing assessment monitoring of progress, 

and post-assessment.  
 

 

DEFINITION 

Development of a Literate Environment is not simply using a set of tools, strategies or resources for 

implementation. A literate environment is simply a result of a comprehensive and effective approach to 

literacy implementation. The goal is to have a literate environment exist in all classrooms, not just 

English/Language Arts.  Characteristics of a literate environment include active engagement of students 

as seekers of knowledge, who use reading, writing, and speaking as both formative learning strategies 

and formal demonstrations of learning; a physical environment that promotes student-to-student 

engagement in learning, with open opportunities for variety in strategy use; a supported learning 

process structure, where learned strategies, specifically selected to support necessary content, are well-

known and actively used by learners; and where the value of discussion, exploration through text, and 

communication of individual ideas is clear to all classroom participants. 

Program Summary:  In the KCLC Striving Readers Project, development of a literate environment was 

the primary long-term program goal, and supported through intentional and specific targeted training. 

 Intervention training for teachers was provided to develop effective resources, routines, and 

physical spaces that would support the struggling learner in development of compensation 

strategies for learning. 

 Professional development providers modeled effective environmental structures and processes 

to promote ongoing development of the classroom learning culture. 

 Teachers learned effective use of the physical classroom space for sharing of engaging 

information and celebration of the efforts of learners. 

 There was ongoing macro and micro-evaluation of the continuous development of the overall 

learning environment, as it increasingly relied on literacy as a core cultural element of practice. 

Lessons Learned 

Lesson #1: School staff members need to be taught how to recognize a literate environment.  

One of the key elements for school-level performance review in the KCLC project was the presence of an 

overall culture of literacy, a pervasive literacy environment.  As a part of the formative program review 

and response, several tools were made available for school use – to determine and reflect on the 

literacy environment present in the schools.  These tools included a classroom observation tool, a 

building walk-through tool, and a global school performance guide (on which environment was a key 

indicator of success). 
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In early implementation, we observed that schools did not have a natural understanding of the value 

of formative assessment tools targeting analysis of the literacy environment. Instead, they gravitated 

toward the tools that were quantitative and discreet in nature – those tools that could easily be 

completed, with ‘hard evidence’ to show 

that their analysis was accurate.  The 

qualitative tools were viewed as less useful 

to them – particularly those criteria that 

focused on the somewhat intangible nature 

of environmental indicators. 

In an effort to increase understanding of the 

overall nature of literacy in schools, we 

chose to emphasize the use of the qualitative 

tools during mentoring and coaching – 

conducting building walk-throughs with 

principals, co-observing with local literacy 

coaches.  We debriefed both the process and 

artifacts that were observed, to model 

identification of key qualitative indicator and 

the value of those qualities to help determine overall progress, and to probe barriers to 

implementation.  By using a professional learning process and breaking down what happened in 

school into observable components, schools were better able to recognize key elements of a literate 

environment, which increased the opportunity to build upon growing strengths and identify pressing 

programmatic needs.   

Lesson #2: Students can recognize distinctions in the learning environment, and respond accordingly. 

In the KCLC project, changes in the classroom environment and literacy-integrated approach 

produced early observable response from students. Principals and teachers reported several changes 

they observed at the local level – particularly at the high school level, school-level data demonstrated 

reduced student disruptions in classrooms during instruction; reduced tardiness to class; and fewer 

discipline referrals in the school. In addition, many teachers noted higher levels of interest in learning 

topics among students, and an increased evidence of student groups self-monitoring their own 

engagement during learning activities.  

From the types of materials available, to the strategies students are asked to use, to the presence of 

informal and formal student-to-student discussion, the adolescent learners in the KCLC project 

seemed aware of the increasing changes in the instructional approach – and in many cases increased 

their own participation and investment in learning accordingly.   
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These early and continuing observations led us to confirm our belief that when the classroom is 

oriented to the nature and needs of the student, the students will respond in a positive manner.  

While it may never be easy to combat stereotypical adolescent behavior, teachers who work to make 

a welcoming, respectful, and interesting environment for their learners see students who respond in 

kind.  Learners are more likely to engage in activities that they may otherwise resist, will seek 

assistance when they struggle with learning, and self-monitor the normal disruptions that can occur 

in the adolescent classroom.   

Lesson #3:  Students need access to a range of materials that 

reflect their interests, are grade and level appropriate, and 

support independent use.    

In the KCLC, we found that struggling readers needed to build 

motivation to read.  It was important in intervention and 

regular classrooms to take into consideration students’ 

interests, needs, and abilities.  This happened in several ways.  

First, materials of different genres and both text and digital 

formats were made available to students.  Additionally, 

teachers modeled those behaviors that characterize good readers.  They used strategies like “think 

aloud” to read and demonstrate the interior monologue that reflective readers engage in.  Finally, 

teachers provided dedicated time for reading, writing, observing, speaking and listening around text 

to support a literate environment. 

 

DEFINITION 

Professional Learning is the formal and informal, facilitated and self-initiated ongoing learning done by 

teachers to support them in providing the most current research-based and effective instruction 

possible.  Focused on content, pedagogy or both, it is the process by which all teachers continue their 

education beyond formal pre-service.

Program Summary: In the KCLC Striving Readers Project, professional learning was provided in a variety 

of settings and through a variety of modes: 

 Formal training on the foundational and integrated literacy model components, for all teachers; 

 Ongoing job-embedded coaching for all teachers to support implementation quality, provided 

by on-site literacy coaches, and CTL mentor coaches; 

 Formal professional development and coursework requirements for local literacy coaches, 

focused on mastery of the IRA Standards for Reading Professionals and IRA Standards for Middle 

and High School Literacy Coaches, which was ongoing and job-embedded; 

 Formal training for principals and local literacy leadership teams, to support gradual release of 

the program into local hands; and, 

 Ongoing, job-embedded mentoring for principals, to provide guidance for accountable program 

implementation. 

Link:  

 Literacy PERKS PD Modules,  

including Literate Environment:  

http://education.ky.gov/curricul

um/lit/Pages/NEW-Updated-

2008-Program-Effectiveness-

Review-for-Kentucky-

Schools(Literacy%20PERKS).aspx  

http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
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Lessons Learned 

Lesson #1: Professional development must be a sustained and multi-dimensional effort. 

The Collaborative for Teaching and Learning (CTL) designed and led the school-wide professional 

development implementation, with their Adolescent Literacy Model (ALM), provided all coaching 

training to the literacy coaches as they worked toward their coaching certification, provided regular 

leadership training for school and district administrators, and implemented the U of L Hallmark 

Tasks for Long-Range Literacy Planning, Literacy Technologies, and Content-Specific Coaching.  

 
In their role as lead professional development provider, CTL provided all implementing teachers and 

literacy coaches with five days of initial training in the ALM, which combines foundational literacy 

pedagogy with specific classroom strategies for Vocabulary Development, Reading Comprehension, 

Academic Dialogue, Writing to Learn, and Writing to Demonstrate Learning. As each year began, CTL 

returned to work with local schools, providing 2-day training sessions each summer in Years 2 and 3, 

and leading the implementation of the annual literacy conference in Years 4 and 5, where 

implementing schools attended a full-

day central conference to learn from 

experts and from other implementing 

schools. 

 
In addition to teacher training in the 

school-wide model, CTL designed and 

implemented literacy coaching 

training throughout the project, 

basing the scope and sequence of the 

coaching curriculum on the IRA 

Standards for Secondary Literacy 

Coaches, and providing training on a 

monthly basis.  These coaching 

training sessions offered the content 

necessary for literacy coaches to complete the HAT tasks designed and facilitated by the University 

of Louisville. Through the coaching training process, CTL supplied the background knowledge, tools, 

and strategies for coaching at all levels in implementing schools; including long-, mid-, and short-

range planning, small-group and individual coaching strategies, planning and data collection tools 

and processes, and application of literacy technologies. In addition, CTL’s content specialists 

designed and led discipline-specific training for literacy coaches, focused on state and national 

content standards for all core disciplines, and literacy strategies customized to meet the needs of 

different disciplines. 

 

Along with the Project Manager from the lead district, Danville Independent Schools, CTL provided 

ongoing leadership training for school and district administrators, to ensure that 1) all school leaders 

understood the content of the coaching model and school-wide literacy program, 2) school and 
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district administrators were able to use the literacy data collection tools to monitor the quality of 

implementation in their schools, and 3) to build a system of partnership between administrators and 

literacy coaches for accountable implementation. 

 
CTL also initiated a program of shared and distributed 

leadership in implementing schools, through the 

development of Literacy Leadership Teams in each 

school. Teams were made up of administrators, 

coaches, and lead teachers from each discipline. The 

teams were trained in effective literacy leadership 

strategies and team-building processes. As the project 

progressed, teams were also assisted with building a 

peer coaching process into content departments, 

supporting the long-term distribution of coaching and 

leadership in the schools. 

 
In the final year of the project, CTL developed and 

implemented a Clinical Site program, where Year 5 

schools completed a performance-based program to 

become certified as Clinical Model Sites for the 

Adolescent Literacy Model (classroom model, coaching 

model, and leadership model).  This process for Clinical 

Site certification ensured that Year 5 schools were 

prepared to serve as state, regional and national models 

for other middle and high schools. 

 
To support these program components, CTL provided 

Mentor Coaches, who provided on-site, distance, and 

training support for local literacy coaches and school 

administrators. Mentor Coaches were drawn from CTL 

staff with expertise across the content disciplines. CTL 

Mentor Coaches provided both small-group and 

individual mentoring for literacy coaches, modeled 

coaching at local school sites, co-planning ongoing 

coaching activities, provided Leadership Team training, 

and reported on the ongoing implementation progress 

and issues in schools. 

  
Throughout the project, several key leverage points for 

professional development engagement were observed:  1) When school administrators are actively 

engaged in teacher training, teachers attend and follow-through on implementation at a higher level; 

2) when professional development structures provide for variety in grouping, formality/informality, 

Links:  

 The IRA Standards for Middle and 

High School Literacy Coaches 

(http://www.reading.org/General/C

urrentResearch/Standards/Coachin

gStandards.aspx) is the standard set 

that was developed collaboratively 

by several professional 

organizations to guide literacy 

coaching in content areas.  
 

 The IRA Standards for Reading 

Professionals 

(http://www.reading.org/General/C

urrentResearch/Standards/Professi

onalStandards2010.aspx) is the 

standard set that many institutions 

of higher education use for 

accreditation of their M.Ed. in 

Reading. 
 

 The U.S. Department of Education 

Smaller Learning Communities 

Initiative has published a paper 

entitled Meeting the Gold 

Standard: Preparation of Middle 

and High School Literacy Coaches in 

the Field, 

(http://www2.ed.gov/programs/slc

p/finalmeeting.pdf) which was 

written by the University of 

Louisville faculty partners. This 

paper describes the M.Ed. program 

for the Kentucky Striving Readers 

literacy coaches, and the lessons 

learned.  

 

http://www.reading.org/General/CurrentResearch/Standards/CoachingStandards.aspx
http://www.reading.org/General/CurrentResearch/Standards/CoachingStandards.aspx
http://www.reading.org/General/CurrentResearch/Standards/CoachingStandards.aspx
http://www.reading.org/General/CurrentResearch/Standards/CoachingStandards.aspx
http://www.reading.org/General/CurrentResearch/Standards/CoachingStandards.aspx
http://www.reading.org/General/CurrentResearch/Standards/ProfessionalStandards2010.aspx
http://www.reading.org/General/CurrentResearch/Standards/ProfessionalStandards2010.aspx
http://www.reading.org/General/CurrentResearch/Standards/ProfessionalStandards2010.aspx
http://www.reading.org/General/CurrentResearch/Standards/ProfessionalStandards2010.aspx
http://www.reading.org/General/CurrentResearch/Standards/ProfessionalStandards2010.aspx
http://www2.ed.gov/programs/slcp/finalmeeting.pdf
http://www2.ed.gov/programs/slcp/finalmeeting.pdf
http://www2.ed.gov/programs/slcp/finalmeeting.pdf
http://www2.ed.gov/programs/slcp/finalmeeting.pdf
http://www2.ed.gov/programs/slcp/finalmeeting.pdf
http://www2.ed.gov/programs/slcp/finalmeeting.pdf


16 KCLC Striving Readers Project Lessons Learned March 2012 
 

and approach, more teachers are reached in ways that are viewed as meaningful to them; and 3) 

when multiple groupings are used for formal and informal professional development, teachers who 

may rarely interact with one another engage more actively and find deeper connections across 

classrooms and content areas, thus providing a pathway for more comprehensive understanding of 

individual student needs and a greater willingness to respond to those needs as a teaching 

community.  

The extensive time spent in the KCLC project for professional development also enhanced the 

process and results for teacher practice. In early project years, we found that participating schools 

were likely to provide short-range professional development, focused on too many divergent topics 

and/or initiatives. Teachers and administrators were unaccustomed to sustaining a single effort for 

more than 1-2 years. In KCLC, schools committed to five years, with a 

gradually shifting and diminishing formal professional development 

structure, but a strong continuing job-embedded professional 

development structure. By using this approach, and observing the 

rising and falling levels of active engagement, we found that by 

sustaining the effort for a five-year period, we were able to better 

institutionalize the initiative; e.g. though staff changes occurred each 

year, and need for teacher retraining was critical, the initiative itself 

became a part of the larger school culture, necessary for sustainability 

beyond the scope of any external funding or support.  

The Project Director collected data annually related to the level of commitment from schools to the 

professional development attendance.  Over the span of the five years of the project an average of 

82% of total certified staff participated annually in Professional Development with the highest 

percentage of 92% in the first year.  Attendance data on literacy coaches, administrators and 

partners was compared annually and results were utilized to determine where additional assistance 

needed to be focused for the following year.  In addition, attendance data on each literacy coach 

assigned to the intervention classroom was monitored to ensure provision of consistent teaching of 

the intervention model by a trained literacy coach.   

Lesson #2: Professional development that integrates conceptual knowledge, practical strategies, and 

models of effective implementation. 

Professional development experiences many times can focus on one of two sets of content; either 

changing the conceptual pedagogy knowledge of teachers or providing them with practical materials 

and/or strategies for instruction.  Neither of these is sufficient.  The KCLC professional development 

program was designed to continuously integrate concepts, strategies, models, and content.  

Understanding that many middle and high school teacher pre-service programs focus almost 

exclusively on content knowledge, we started implementation understanding that any effort to side-

step content in favor of global concepts and strategies may be so unfamiliar that teachers would be 

unable to meaningfully integrate new learning.  As a result of this multi-faceted approach, we were 

Link: 

 Professional Learning 

Plan for Literacy:  

http://education.ky.g

ov/curriculum/lit/Pag

es/Professional-

Learning-Plan.aspx  

 

http://education.ky.gov/curriculum/lit/Pages/Professional-Learning-Plan.aspx
http://education.ky.gov/curriculum/lit/Pages/Professional-Learning-Plan.aspx
http://education.ky.gov/curriculum/lit/Pages/Professional-Learning-Plan.aspx
http://education.ky.gov/curriculum/lit/Pages/Professional-Learning-Plan.aspx


17 KCLC Striving Readers Project Lessons Learned March 2012 
 

able to honor teachers’ commitment to their content and bring new concepts and strategies to the 

forefront throughout the project.   

Lesson #3: Skilled coaching at the local level is as important as teacher training. 

In the KCLC design, local coaching, and the development of local coaches was a critical lynch pin in 

the project.  In order to plan for gradual release of the full model, from the beginning of the project, 

the training and development of school-based literacy coaches was a primary and ongoing activity.  

This was accomplished through multiple means and in partnership between CTL and the University of 

Louisville.  

Training of Literacy Coaches was accomplished through an 

ongoing formal training system provided by CTL and the 

University of Louisville. Using the Standards for Reading 

Professionals and Standards for Middle and High School 

Literacy Coaches, both developed by the International 

Reading Association, the partners designed a standards-

based scope and sequence for a four-year training course 

of study.  Course content was provided in a monthly 

professional development setting, and enhanced by field 

assignments to support new coaches in developing and 

applying their skills. 

Moreover, each local Literacy Coach was mentored in the 

development of coaching strategies by an external 

Mentor Coach who worked at the school level on a 

regular basis, in tandem with the local coach - first as a 

model, then as a peer coach, then as a mentor – while 

local coaches’ skills increased over time. Local literacy 

coaches developed and shared coaching plans, implemented coaching strategies with individuals and 

groups of teachers, gathered evidence of their coaching work and resulting teacher practices, and 

designed customized local professional development approaches, within the framework of the 

literacy model. 

In order to ensure that all local coaches ended the project with a full skill set for ongoing literacy 

coaching, the University of Louisville also aligned its M.Ed. in Reading program to meet the IRA 

standards. Each of the classes in the 36-hour program required on campus was also required for the 

Literacy Coaches with one exception: the KCLC literacy coaches completed course requirements 

through their ongoing face-to-face professional development sessions, school-based mentoring 

activities, distance learning methods, and research-based field activities with accountability instead 

of campus-based classes.   That accountability came in the form of the same signature assessments, 

or “Hallmark Assessment Tasks” (HATS) as campus-based graduate students for each course, with 

adaptations to accommodate field-based learning.  Course work processes and HATS were also 
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aligned to the Kentucky Literacy Plan (the same structure within which this paper is organized) to 

ensure that graduating literacy coaches would have and be able to use a comprehensive set of skills 

for local literacy coaching. 

In addition to coursework and HATS in literacy coaching standards, coaches also engaged in required 

coursework as interventionists (see Intervention above for more information).  Through this 

combined series of professional development coursework, mentoring, distance support, and 

Hallmark production, KCLC literacy coaches were able to effectively support teacher training, ongoing 

mentoring, and to lead intervention efforts in their schools.

Lesson #4: When literacy coaches participate in graduate coursework, external accountability for 

developing literacy expertise is established. 

Literacy coaches who earned the M.Ed. in Reading participated in outside professional reading and 

completed a series of Hallmark assessments for the university coursework. The course Hallmark 

assessments were designed to help coaches learn concepts, collect authentic data in the field, reflect 

on learning, and internalize literacy knowledge. Coaches completed the Hallmarks while teaching 

intervention classes and coaching their colleagues. 

Coaches completed Hallmark case studies that included evidence of student learning, and 

documented tasks in coaching content area teachers and providing school-wide literacy leadership. 

Because each Hallmark was a required, graded course assignment, coaches had a reason to 

demonstrate that they had actually implemented the literacy concepts presented in professional 

development. We observed that sometimes coaches did not apply knowledge from coursework 

professional development until they were required to complete the Hallmark assignment. 

Completing the Hallmark ensured they had contemplated and applied the course content. 

DEFINITION 

Leadership is the ability to create a shared vision for the work of the school with improved student 

literacy as the goal.  

Change Leadership, A Practical Guide to Transforming Our Schools provides a framework based on the 

belief that, “…the ongoing improvement of instruction must be the central aim of any education 

improvement effort.”  It offers seven disciplines for strengthening instruction that get to the core of 

any successful literacy initiative. (Wagner, Tony, and Robert Kegan, et al. Change Leadership: A Practical 

Guide to Transforming Our Schools. San Francisco, CA: Jossey-Bass. © 2006 ISBN: 9780787977559) 

1. Urgency for instructional improvement using real data  

2. Shared vision of good teaching  

3. Meetings about the work 

4. Shared vision of student results  

5. Effective supervision 

6. Professional development 
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7. Diagnostic data with accountable collaboration 

 

Program Summary: In the KCLC Striving Readers Project, leadership strategies were embedded into 

program implementation at all levels, including: 

 Implementing partner leadership for complementary and shared leadership of specific project 

components. 

 District leadership to enhance engagement and accountability of schools at the local level. 

 School administrative leadership to support 

development of instructional leadership for school 

principals/assistant principals. 

 Literacy Coach leadership to build capacity for ongoing 

professional learning at school sites 

 Teacher leadership teams to distribute and sustain 

instructional and literacy leadership beyond school 

administrators and literacy coaches. 

 

Lessons Learned 

 

Lesson #1: Participation of district and school administrators 

in leadership and instructional professional development is 

critical to teacher engagement and classroom 

implementation. 

 

The KCLC project began with a clear delineation of administrator responsibilities for implementation. 

This included the required participation of school administrators during teacher training, and 

required participation for school and district administrators in administrative leadership training.   

 

Administrative leadership training began with a focus on clarifying the overall processes and 

structures of the five-year initiative, and quickly led to 1) processes for accountable implementation, 

2) tools and processes for monitoring the level and quality of classroom implementation, and 3) 

strategies for collaborating with the local literacy coach to support and enhance professional 

development efforts.  Over time, as teacher training and coaching progressed, administrative 

leadership training proceeded to emphasize deepening understanding of 1) what effective literacy 

practices look like in the classroom, 2) the use of quantitative and qualitative evaluation tools to 

monitor practice, and 3) eventual distribution of leadership to a representative faculty approach (see 

distributed leadership discussion below). 

 

Though the requirement for administrator participation was made clear, not all districts and schools 

were consistent in their response.  Over time, schools/districts began to sort themselves into two 

categories; those that had active administrative participation and those that had less active 

administrative participation. When linking administrative participation and leadership to school 

Links:  

 Literacy Leadership: 

http://education.ky.gov/curricul

um/lit/Pages/Literacy-

Leadership---Stories-of-

Schoolwide-Success.aspx 

 Literacy PERKS document: 
http://education.ky.gov/curricul
um/lit/Pages/NEW-Updated-
2008-Program-Effectiveness-
Review-for-Kentucky-
Schools(Literacy%20PERKS).aspx  

 

http://education.ky.gov/curriculum/lit/Pages/Literacy-Leadership---Stories-of-Schoolwide-Success.aspx
http://education.ky.gov/curriculum/lit/Pages/Literacy-Leadership---Stories-of-Schoolwide-Success.aspx
http://education.ky.gov/curriculum/lit/Pages/Literacy-Leadership---Stories-of-Schoolwide-Success.aspx
http://education.ky.gov/curriculum/lit/Pages/Literacy-Leadership---Stories-of-Schoolwide-Success.aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx
http://education.ky.gov/curriculum/lit/Pages/NEW-Updated-2008-Program-Effectiveness-Review-for-Kentucky-Schools(Literacy%20PERKS).aspx


20 KCLC Striving Readers Project Lessons Learned March 2012 
 

engagement and changes in teacher practice, observable results showed clearly that when 

administrators are actively engaged and genuinely knowledgeable about the content of the program, 

positive results follow in schools. School Literacy Coaches provided more assertive, frequent, and 

collaborative coaching to teachers, teacher and coach attendance at required trainings was more 

consistent, and Literacy Leadership Teams were more active in sharing leadership responsibilities in 

implementing schools. 

 

Lesson #2: In schools where leadership is effectively 

distributed among staff, there is a higher level of internal 

accountability for quality instruction. 

 

In addition to the active and intentional engagement of 

school and district administrators in training and 

mentoring, the KCLC project included the development 

of local Literacy Leadership Teams, made up of school 

administrators, literacy coaches, and a team of teachers 

(one representing each content area). The leadership 

team development began in Year 2, and included 

external training for team structures, processes, and 

tools to support school management and 

implementation of the literacy program.  In addition, 

Mentor Coaches provided support for the administrator 

and literacy coach to conduct team meetings and follow 

up on identified team activities in the school. 

 

While the Literacy Leadership Team began as a project-

specific structure and process, over time, KCLC partners 

observed that team activities began to expand into 

school activities and initiatives that were not directly 

required in the project – for example, working within 

the team to develop the state-required long-range plan 

for school improvement.  In addition, on successful 

teams, the content area representatives began to 

engage actively in mentoring their colleagues (distribution of coaching) and holding their 

departments accountable for implementation and project response.  In those schools most successful 

in teaming processes, local literacy coaches also were able to engage content team members in 

providing collaborative professional development for their peers (formal and informal).   

 

The KCLC schools that developed the strongest distributed leadership structure, through the use of 

the Literacy Leadership Team, were among those that continued into the extension year, and 

completed the process to become model sites for adolescent literacy. 

 

Links:  

 For the Kentucky Content 

Literacy Consortium, the fifth 

year of the Striving Readers 

project supported model sites 

whose focus was to internalize 

changes in practice and prepare 

for explaining and demonstrating 

those practices with visiting 

school teams.  The project 

developed a Clinical Site Guide, 

authored by CTL, to outline for 

model schools how to prepare 

for and organize visits from other 

schools to maximize their 

learning and provide insights on 

high quality implementation. 
 

 The Kentucky Department of 

Education and local co-ops have 

supported participation in PEBC's 

Thinking Strategies training 

which over time establishes lab 

or model classrooms in schools, 

and at full implementation, 

model sites.     
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Lesson #3:  Leadership in schools where there is a culture of collaboration and learning impacts 

instructional practices, and eventually, student learning.   

 

Central to the KCLC model was sustained, on-going, job-embedded professional learning.  Teachers 

attended trainings together, developed professional learning communities based on common 

interests and needs, met as departments, in cross-curricular work groups, and with school literacy 

coaches.  As these practices became a regular part of the culture of the school, the expectations for 

teacher and student learning alike changed.  Teachers and students both took ownership for learning 

and meeting improvement goals. 

 

DEFINITION 

Partnerships in literacy program implementation are critical to the success of any program effort. These 

partnerships include all school personnel, district support staff and leaders, parents, and other 

community stakeholders who have direct skills to support program implementation and a direct stake in 

the results from program efforts. In addition, there is benefit to schools seeking out other partnering 

schools that are engaged in similar efforts and network their efforts to learn from one another.  Finally, 

when large-scale programs are initiated, it is important to seek outside expertise and assistance for both 

teacher training and program management and monitoring efforts. 

Program Summary: In the KCLC Striving Readers Project, an extensive partnership structure provided 

effective support for school program implementation. 

 The 21 school program was managed by an experienced program manager from a single lead 

district: Danville Independent Schools. 

 School districts were engaged actively as partners for their specific participating schools. 

 The professional development and coaching program was provided by an experienced 

professional development provider: CTL. 

 Targeted intervention training was provided and supported by a certified intervention trainer 

from the University of Louisville. 

 The university M.Ed. in Reading and state endorsement program was provided and supported 

by a well-respected leading teacher education institution, the University of Louisville. 

 Evaluation of the program was conducted by the lead literacy program organization in the area: 

Collaborative Center for Literacy Development based at the University of Kentucky. 

 The full partnership team was supported by the Kentucky Department of Education, making the 

link between program-specific implementation and the larger efforts of the state to develop 

adolescent literacy approaches. 

Lessons Learned 

Lesson #1: External program implementation efforts require genuine commitment, accountability, and 

partnership from schools and districts. 
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Many program implementation and professional learning efforts are externally initiated and funded. 

It is important to build into these funding arrangements school and district commitment to the 

intended change.  In the KCLC project, commitment of schools was paramount in the original design. 

In fact, all schools were required to achieve an 80% written commitment from the entire school 

teaching staff, and signed off by the school site based council, district superintendent and Board of 

Education before being considered for project participation.   After funding was received, each 

partner, school and school district 

signed a Memorandum of Agreement 

annually to ensure proper 

implementation in order to protect 

the validity of the research.  For each 

district, even though the 

superintendents were involved in the 

project, a district contact was 

designated to become the liaison 

between the schools and the project 

director and partners.   

In addition, school administrators 

were provided with annual sets of 

implementation expectations, and 

were required to share these with 

teachers and to sign off on the 

school’s commitment to ongoing work.  The Project Director from Danville Independent and 

Professional Development Director from CTL met with school districts annually to go over these 

expectations as a way to ensure proper communication and effective implementation of the project.  

The partnership tiers can be described as:  

 Partners (Danville Schools Project Director, CTL, U of L, and CCLD at UK). 

 District Superintendents and District Contacts.  

 School Principals.  

 Literacy Coaches. 

To keep the administrators and partners abreast of the expectations of the project, all partners 

attended trainings.  The Project Director, CTL PD Director, U of L and CCLD attended monthly 

partnership meetings, coaches training and administrator trainings.  Superintendents were 

invited to attend all trainings, but were required to attend at least one per year.  Principals and  

district contacts were required to attend at least three per year.  It is interesting to note that 

there was a clear correlation between those schools which had a high percentage of 

administrators attending training and  the level of implementation at the school. 
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Lesson #2: Program partners know their strengths and willingly count on one another to fill program 

gaps. 

When implementing a large and sustained initiative, shared and distributed leadership among all 

partners is critical to ensuring that the program vision and goals are achieved. In the KCLC project, 

the partners had clearly defined roles: Danville Public Schools as the lead project manager; CTL as the 

professional development provider for the school-wide model; University of Louisville as the 

intervention trainer and  institution responsible for the M.Ed. in Reading and state endorsement; and 

CCLD as the external evaluator. 

Even though those roles were clearly defined, partners worked at making connections between all 

roles clear. In the KCLC partnership, partners met on a monthly basis, shared information about prior 

activities and upcoming processes, engaged in collaborative trouble-shooting when barriers arose, 

and reviewed and supported one another’s work.  Through close collaboration and application of a 

continuous program assessment approach, the implementing partners were able to 1) maintain the 

original program design, 2) enhance the design over time, and 3) successfully manage 

implementation barriers.   

A notable strength was the stability of the partners throughout the entirety of the project.  All 

partners, including the Danville Schools Project Director, CTL PD Director, U of L certification and 

intervention instructors, CCLD evaluators and the district level contact people, remained the same 

throughout the five-year grant period.  Even though there was teacher, principal and even 

superintendent turnover each year, having the stability of these partners helped to maintain 

consistency and support throughout the project duration.  In order for a project this large to be 

successful, it is essential to conduct regular meetings, communicate frequently and create 

opportunities for administrators and teachers to share input.  This was accomplished successfully 

through providing and revising the Management Plans and Timelines as needed to ensure 

implementation is successful. 

Lesson #3: Program partnerships should plan up front to successfully release schools to fully 

independent implementation within a clearly defined period. 

External literacy program support can either increase dependence of schools on external training, 

support and funding; or instead encourage schools to adopt new and sustainable habits of practice 

that can outlast externally supported efforts.  In the KCLC, the teacher training model, intervention 

training approach, leadership model, and M.Ed. in Reading and state endorsement program were all 

designed for eventual independent use and sustainability, using a backward mapping process. 

Curricula for all program components were standards-based, and constructed to intentionally 

prepare all stakeholders for independent implementation beyond the scope of the project. 

An example of this gradual release can be found in the teacher training model. Training began with 

extended five-day institutes in Year 1 – common across schools. In Year 2, schools were engaged in 

both common training and training that was customized based on evidence available about each 

individual school.  In Year 3, training was conducted at the regional level, bringing schools together to 
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increase the power of the larger adult learning community.  In Year 4, the full project community 

participated in a one-day, state-wide conference where partners, trainers, and local literacy coaches 

collaborated to provide teacher sessions. In Year 5, the literacy conference was held again, with 

teachers and administrators providing 

professional development sessions for one 

another.   

By intentionally designing the multi-year 

process with capacity and sustainability in 

mind, the implementing partners were able 

to fulfill the goal of self-sustaining programs 

in many KCLC schools. An informal survey, 

extended to all original 21 schools, was 

conducted by the Project Director at the 

conclusion of the fifth year.  All school 

districts were still implementing content 

literacy strategies in some capacity within 

their Striving Readers schools as well as 

branching out to non-Striving Readers 

schools within their districts.  Many of the districts due to limited budgets could not continue the full-

time literacy coach but at least 15 continued the role in some capacity.  In terms of the intervention 

model and based on an informal survey, all schools reported they were providing an intervention  

program through RTI with 5 schools continuing to fully implement the SIM model.  

Lesson #4: Networking of schools - as partners engaged in similar change efforts - provides the 

greatest opportunity to sustain program practices independently over time. 

Actively networking schools engaged in similar efforts using both face-to-face and virtual means 

supports the fully independent and sustained implementation described above. In the KCLC project, 

this networking was gradually scaled-up and a critical part of the gradual release model. It was 

accomplished by building in four key components: 1) online networking of teachers in common 

content areas, 2) virtual and actual clustering of literacy coaches into mentoring teams, 3) site visits 

for literacy coaches and administrators, and 4) use of the Clinical Site process in the final year. 

The clinical site process was the culminating set of processes, artifacts, and performances that 

schools were required to achieve in Year 5 in order to be determined as model sites for adolescent 

literacy. In the clinical site process, schools were networked into 3-school clusters, visiting each 

other, learning from one another’s differing program strengths, and demonstrating their practice 

performance as a model site for one another. By networking schools and teachers from the beginning 

of the program to the end, the KCLC process helped schools achieve an open understanding of their 

own strengths and needs, and supported them in looking to their peer community for ongoing 

professional networking and sustainability after the project period concluded. 
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Contributing KCLC Partner Organizations/Personnel 

 Danville Independent Schools – Lead District: Project Manager, Kathy Belcher 

 Collaborative for Teaching and Learning (CTL) – Professional Development Provider: Program 

Coordinator, Amy Pallangyo 

 University of Louisville (U of L) – M.Ed. Certification and Literacy Intervention: Certification, 

Dr. Brenda Overturf, and Targeted Intervention, Latricia Bronger 

 Kentucky Department of Education (KDE) – Advisory Partnership: Project Advisor, Cindy 

Parker 


